USUHS LAB RENOVATION
CONSTRUCTION SCHEDULE

March 17, 2006

PHASE DEPT LAB No. Pl LAB FUME HVAC | CABINET/ GC SCHEDULE SWING REMARKS
TYPE HOOD WORK FLOOR (Total duration from concept approval to re-occupancy = 41 - 48 weeks) SPACE
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VII A APG B2039 Armstrong B NONE NO McGrath | Done 5/2/2005 7/19/2005 9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B2011
APG B2043 Armstrong A REPLACE NO McGrath | Done 5/2/2005 7/19/2005 9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B2019
BIO B4025 Maynard A REPLACE NO McGrath | Done 5/2/2005 7/19/2005 9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4021
BIO B4013 Dunn B NO McGrath | Done 5/2/2005 7/19/2005 9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4028
MIC B4077 Maurelli B NO McGrath | Done 5/2/2005 7/19/2005 9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4075
MIC B4091 Maurelli A NONE NO McGrath | Done 5/2/2005 7/19/2005 9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4121
VII B ANE C1055 Mongan Irreg NO McGrath | Done 5/2/2005 9/30/05 9/30/05 11/30/05 3/24/06 3/24/06 | 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06 900 SF
Suite
PHA C2008 Bausch A NO McGrath Done 5/2/2005 9/30/05 9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06 B2009
PHA C2010 Bausch B NONE NO McGrath Done 5/2/2005 9/30/05 9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06 B2009
MED A3072 Brumeanu C NO McGrath Done 5/2/2005 9/30/05 9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06
PHA C2014 Harmon A NO McGrath Done 5/2/2005 9/30/05 9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06
vic | neu | a2007 ng | 'meg | Replace | YES | McGrath | | 9/30/05 | | 9130005 | 11/30/05 | 6/25/06 |  7/206 | 7/9/06 | o506 | 9/20/06 | 10113106 | 10/20/06
Vil APG B2049 McCabe NONE McGrath | Done 3/10/06
A APG B2051 McCabe NEW McGrath | Done 3/10/06
APG B2083 Juliano B NEW McGrath | Done 3/10/06
BIO B4015/17 | Dunn A/IB REPLACE McGrath Done 3/10/06
MIC B3110/12 | O'Brien Irreg NONE McGrath | Done 3/10/06
VIl PAT B3125 Dvekler A NONE McGrath Done 3/10/06 900 SF
B
PHA C2043 Symes B NEW McGrath | Done 3/10/06
PHA C2045 Symes A NONE McGrath | Done 3/10/06
PHA C2048 Day A REPLACE McGrath Done 3/10/06
NOTES COMPLETED LABS
Type A Lab = 450 SF Pre-Program: 53/122, Thomas, RAD
Type B Lab = 250 SF Phase 1 (7/03 thru 10/03): B2015 & 2017, Wu, OBG; B3101 & B3103, Gause, MIC; C2078 & C2079, Provencio, APG

Type C Lab =900 SF

ADMIN OFFICERS

APG - Mary Thomson, x9365
Microbiology - Lucille Washington, x3411
Ob/Gyn - Linda Douglas, x3430

Path - Joe Andrews, x3104

Pharm - Henri Weems, x3224

Psych - Alice Fladung, x9797

Rad - Janice Merrick, x9811

Phase 2 (1/04 thru 5/04): B3007, B3009, B3013, B3059, Verma, NEU; B3049, Li, PSY; B3097, Schaeffer, MIC
Phase 3 (3/04 thru 7/04): A3038 & A3079, Quinnan, PMB; A3049, Tsokos, MED

Phase 4 (10/29/03 thru 11/04): C2040, C2042, B3121, B3129

Phase 4 (10/29/04 thru 12/7/05): B2023, B2089, C2052, C2024

Phase 5 (April 2004): Building 53, Rooms 111, 119

Phase 5 (April 2005): Building 53, Room 113

Phase 6 (09/30/04-05/31/05): C2070, B3109, B3071, B3073, B3075, B4103, B4137




